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Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 9-17-2014 DAILY WORK ORDER 

Branch: Federal 
Division/ Response mergency and Rapid Response Service 
Grouo: 

WORK AUTHORIZED: 
Finalize Work Plan and SSHP 

Continue procurement activities. 

Continue evaluation of site waste and development of waste strategy for ASTs 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
-
Task Order: 062 Date: 9.17.2014 Time: Date: 9.17.2014 Time: 1800 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick-up Truck 1 1 

Foreman 1 1 Vacuum Truck 1 1 

Health and Safety Manager I Skid Steer 
--

Truck Driver 1 1 I 
Equipment Operator 

Laborer 1 1 -T&D Coordinator 

PERSONNEL OFF-SITE 1 1 ! 
Subcontract Manager 1 1 

Health and Safety Manager 1 1 
-

Transport and Disposal Coord 1 1 

Field Cost Accountant 1 1 I I . 
WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

Work Plan and SSHP finalized. 

SWSES crew moved water from the South Pond to the North Pond. 

RFP issued for Vacuum Box disposal. 

RM and T&D Coordinator discussed disposal and sampling options for ASTs with the OSC. 

RM and SWSES District Manager discussed next operational element, removal of waste from vacuum boxes. 

FCA finalized 1900-55. 

RM ~ ~-" c-k: 
---

OSS?-~~ ff /4-, _ 
Date: 

Time: 
Date: Time: 1000 

9.18.2014 9.18.2014 
- . 

(/ (J CJ 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

SWSES setting up pump system to move water draining to South Pond 

Continue work on data analysis and waste disposal strategy. 

Initiate procurement of supplies for vacuum box waste removal. 
-
Continue with 1900-55s. 
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